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SUBJECT: Briefing Print Enlarger (Prototype)

TASK/PROBLEM

1. Design, fabricate, and test a prototype briefing print enlarger
(BPE) based upon tests and observations of the breadboard equipment de-
veloped on the combined PAR 202/22L,

DISCUSSION

2. Engineering activity consisted of preparing subassembly and
assembly drawings. Engineering follow-up on this effort has been provided
as required.

3. Manufacturing activity consisted of parts fabrication from the
last parts drawings released, and some subassembly work. Assembly is
not normally started until all necessary fabricated and purchased parts
are on hand. ©Some purchased parts were not available at the end of the
report period.

4, A source for the special brushes needed to remove the immersion
fluid bead was found and the necessary brushes were ordered.

5. A design review was held on the subcontracted Easel Photometer
early in December. The design approach was approved and work is on schedule.

6. Copies of the installation engineering data were delivered to the
customer, The revised specification and the spare parts lists were completed
and published, and the transmittal letter was in preparation at the end of

the report period.

PLANNED ACTIVITY
T. DNext month, it is expected that:

a. The revised specification and spare parts lists will be delivered.

b. All assembly drawings will be completed.
c. About half of the assembly work will be completed.

Declass Review by NGA..
D

EXCLUDED FROM AUTOMATIC DOWNGRADING

AE%[oved For Release 2005/02/17 : CIA-RDP7§B04770A006800020027-0
ECR AND DECLASSIFICATION

S

25X1



